

Vanier College
Computer Science Technology 420.B0
System Development
420-436-VA

System Development Project

Orange Team

01/28/2026
Fairoz Aly, Karim Fahd, Daniel Perrotta, Cyril Efren Fabro
Le Châteaubriand

Signatures

I, Fairoz Aly, student ID# 2490502, certify that I have contributed to this deliverable.



I, Cyril Efren Fabro, student ID# 6243515, certify that I have contributed to this deliverable,



I, Karim Fahd, student ID# 6294503, certify that I have contributed to this deliverable, (signature – this can be a scanned image, or an electronic signature).



I, Daniel Perrotta, student ID# 6225349, certify that I have contributed to this deliverable,



Table of Contents

Statement on previous work.....	4
1. Executive Overview.....	5
2. Client Information.....	6
2.1 Potential Clients Contacted.....	6
3. Team Organization.....	7
3.1 Regular Team Meetings.....	7
3.2 Online Repositories.....	7
3.3 Communications Strategy.....	7
3.3.1 Established Policies.....	7
3.4 Synchronous Meetings.....	8
3.5 Areas of Responsibility.....	8
General Division of Work.....	8
Deliverable Team Leaders.....	8
3.6 Team Contact Information.....	9
4. Project Plan.....	10
5. Agenda.....	11
1st Meeting.....	11
Purpose.....	11
Discussion Topics.....	11
Minutes.....	11
2nd Meeting.....	12
Purpose.....	12
Discussion Topics.....	12
Minutes.....	12

Statement on previous work

This project may build on previous and concurrent work from related courses. Any reused concepts, designs, or code will be clearly identified and documented. At this stage, no specific prior work has been reused.

1. Executive Overview

This document presents the initial plan for the System Development Project. The objective of the project is to develop a software solution that addresses a real-world problem within an organization. The team is currently in the planning and preparation phase and has established the necessary tools, workflows, and structure to ensure the project can begin efficiently. This deliverable outlines the foundational elements of the project, including an overview of our client, Le Chateaubriand (reception hall), the organization of the team, the division of work among members, and the communication and collaboration tools that will be used. Together, these elements define how the team will operate and manage responsibilities moving forward. The next phase of the project is to conduct detailed research to gather system requirements and analyze the client's problem.

2. Client Information

The client that we have chosen is a decently popular reception hall called “Le Châteaubriand” located at 7985 Bd Maurice-Duplessis, Montréal, QC, Rivière-des-Prairies H1E 1M5. Since one of our team members works there, they know and see how booking events for customers is all done in person and is rather repetitive. We proposed to the owners that we could improve this part of the business by making it completely done online, without it being necessary to come in person, especially if customers are coming from far areas.

Our client has a good grasp on the reception hall business, as it has been standing for the last 30 years. However, they possess average computer skills and aren't the most tech-savvy.

We think we could perhaps add these things to their business website:

- A form for users to add how many people will attend, allergies, what will be served for each course, and the type of entertainment.
- Perhaps a UI for users to plan out how the layout of their party will look from a top-down view.
- Owners will get the information necessary for the upcoming events and can plan accordingly.
- Print out a contract for the owners instead of having them write it themselves each time.
- Perhaps figure out a way to conduct safe transactions for clients (**THIS WILL BE RESEARCHED GREATLY**)

2.1 Potential Clients Contacted

Business Name	Contact	Status	Reason for refusal
Cabana Sport	Cabana Sports • Instagram	Waiting for a response	Never answered
SPDI	spd2i.info@gmail.com	Waiting for a response	Never answered
CAE	Contact Us CAE	Refused	It will take too long to get approval due to the company's size.

3. Team Organization

3.1 Regular Team Meetings

We will be meeting regularly during class time (Monday 8:30-11:30 AM at D-243, Tuesday 10:00-12:00 PM at D-244, Wednesday 3:30-5:30 PM at D-241) and through Discord on the weekend (General Voice Channel). During these meetings, we will fill each other in on the work we've done so far, discuss any challenges we came across, or new ideas we have. This helps us see if our original plan needs any adjustments or improvements, and will let us move on comfortably to the next step.

3.2 Online Repositories

To ensure all team members have access to the latest versions of all materials, we will be using GitHub for storing and managing our source code and version control. Finalized versions of project documentation, logs, meeting notes, and deliverables will be stored in Google Drive. The repository used for this project is [F7R-Beast/System-Dev-Project](#).

Member	Username
Fairoz Aly	@fairozaly
Cyril Efren Fabro	@Cy-EF0510
Daniel Perrotta	@DPerrotta06
Karim Fahd	@F7R-Beast

3.3 Communications Strategy

Our team will use a dedicated Discord server for all communication. Channels are organized by purpose to keep discussions clear and structured, and serve as reference points. The link to the server is <https://discord.gg/HHnFVj43>.

3.3.1 Established Policies

Members are expected to:

- Respect one another
- Be open to helping others
- Respect the plans and deadlines
- Keep the members up to date on the work
- Give constructive feedback and accept criticism
- Get everyone's approval before making a decision
- Communicate any issues, concerns, questions, etc.

3.4 Synchronous Meetings

The team will meet a minimum of three times a week in class (Monday 8:30-11:30 AM at D-243, Tuesday 10:00-12:00 PM at D-244, Wednesday 3:30-5:30 PM at D-241) to work on the project and discuss. Additional meetings can be held on Discord when required.

3.5 Areas of Responsibility

General Division of Work

Responsibility	Member
Client Contact	Daniel Perrotta
Front End	Karim Fahd
Back End	Daniel Perrotta, Cyril Fabro
Database	Fairoz Aly
Reports	Fairoz Aly, Karim


Deliverable Team Leaders

Deliverable	Leader
1 - Project Plan	Fairoz Aly and Cyril Fabro
2 - Requirements gathering and analysis	Daniel Perrotta
3 - Use cases and UML Diagrams	Cyril Efen Fabro
4 - Prototype UI and client comments	Daniel Perrotta and Karim
5 - Database design	Fairoz Aly
6 - CI/CD Pipelines	Karim and Cyril
7 - Implementation and client comments	Daniel Perrotta

3.6 Team Contact Information

Member	Email Address	Phone Number
Cyril Efren Fabro	efrencyrl@gmail.com	(514) 772-3457
Karim Fahd	karimfahd37@gmail.com	(514) 800-4669
Fairoz Aly	fairozaly9@gmail.com	(514) 662-2687
Daniel Perrotta	danielperotta12066@gmail.com	(514) 261-7626

								2026 February												2026 March											
								25	30	04	09	14	19	24	01	06	11	16	21	26											
GRANT CHART	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names																							
	1	📅	Software Development	76.5 days	Mon 26-01-26	Tue 26-05-12																									
	2	📅	Deliverable 1	5.13 days	Mon 26-01-26	Mon 26-02-02																									
	3	📅	Front Matter	1 hr	Mon 26-01-26	Mon 26-01-26			Fairoz																						
	4	📅	Executive Overview	1 hr	Mon 26-01-26	Mon 26-01-26			Fairoz																						
	5	📅	Client	4 days	Tue 26-01-27	Fri 26-01-30	2,3,5,6,7		Daniel																						
	6	📅	Team Organization	1 hr	Mon 26-01-26	Mon 26-01-26			Fairoz																						
	7	📅	Project Plan	1 day	Mon 26-01-26	Mon 26-01-26			Cyril																						
	8	📅	Formatted Report	1 hr	Mon 26-01-26	Mon 26-01-26			Fairoz																						
	9	📅	PDF Submission	1 hr	Mon 26-02-02	Mon 26-02-02	4		Fairoz																						
	10	📅	Deliverable 2	12.5 days	Mon 26-02-02	Wed 26-02-18	1																								
	11	📅	Front Matter	1 hr	Mon 26-02-02	Mon 26-02-02	1		Daniel																						
	12	📅	Executive Overview	1 hr	Mon 26-02-02	Mon 26-02-02	10		Daniel																						
	13	📅	Description of the business domain	2 days	Mon 26-02-02	Wed 26-02-04	11		Daniel																						
	14	📅	Description of the client	3 days	Wed 26-02-04	Mon 26-02-09	12		Daniel																						
	15	📅	Open Question	3 days	Mon 26-02-09	Thu 26-02-12	13		Daniel,Karim																						
	16	📅	Questionnaire	1 day	Thu 26-02-12	Fri 26-02-13	14		Daniel																						
	17	📅	Appendix 1	1 day	Fri 26-02-13	Mon 26-02-16	15		Daniel																						
	18	📅	Appendix 2	1 day	Mon 26-02-16	Tue 26-02-17	16		Daniel																						
	19	📅	Appendix 3	1 day	Tue 26-02-17	Wed 26-02-18	17		Daniel																						
	20	📅	Spelling, grammar and formatting	2 hrs	Wed 26-02-18	Wed 26-02-18	18		Daniel																						
	21	📅	Deliverable 3	13.5 days	Wed 26-02-18	Tue 26-03-10	9																								
	22	📅	Front Matter	1 hr	Wed 26-02-18	Wed 26-02-18	9		Cyril																						
	GRANT CHART	22	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	16 February	04	09	14	19	24	01	06	11	16	21	26										
23		📅	Executive Overview	1 hr	Wed 26-02-18	Wed 26-02-18	21		Cyril																						
24		📅	Summary	1 day	Wed 26-02-18	Thu 26-02-19	22		Cyril																						
25		📅	description of the client	1 day	Wed 26-02-18	Thu 26-02-19	22		Cyril																						
26		📅	Business problem	1 day	Thu 26-02-19	Fri 26-02-20	23		Cyril																						
27		📅	Narrative description	1 day	Fri 26-02-20	Mon 26-02-23	24		Cyril																						
28		📅	Appendix 1	2 days	Mon 26-02-23	Wed 26-02-25	25		Cyril																						
29		📅	Appendix 2	2 days	Wed 26-02-25	Fri 26-02-27	26		Cyril																						
30		📅	Appendix 3	2 days	Fri 26-02-27	Tue 26-03-03																									



5. Agenda

1st Meeting

Date: January 27th 2026

Time: 10:45-11:45 AM

Location: D-244

Members present: Fairoz, Karim, Cyrl

Purpose

- Start the project plan chart

Discussion Topics

- Client update
- Project plan structure
- Next steps to take

Minutes

- Daniel confirmed the client and filled in all the client details for the deliverable
- Cyrl started the Gantt chart on MS Project
- Fairoz finalized the deliverable document after Alex's suggestions on how to improve it

2nd Meeting

Date: January 28th 2026

Time: 3:30-5:15 PM

Members present: Fairoz, Cyril, Daniel, Karim

Location: D-241

Purpose

- Finalize the project plan

Discussion Topics

- Task split
- Project organization

Minutes

- Deliverables 1-7 were assigned team leaders
- Alex checked the Gantt chart
- Cyril finished the chart